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March 28, 2011

VIA ELECTRONIC FILING

The Honorable Jocelyn Boyd
Chief Clerk and Administrator
Public Service Commission of South Carolina
101 Executive Center Dr., Suite 100
Columbia, SC 29210

RE: Petition of South Carolina Electric & Gas Company for Updates and Revisions to
Schedules Related to the Construction of a Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina
Docket No. 2010-376-E

Dear Ms. Boyd:

Please find enclosed the Explanatory Brief and Joint Motion to Approve a Settlement
Agreement ("Joint Motion") of South Carolina Office of Regulatory Staff ("ORS") and South
Carolina Electric & Gas Company ("SCE&G" or "Company") in the above-referenced docket.
This Joint Motion is being filed pursuant to S.C. Code Ann. tj 58-33-270(G) (Supp. 2010), 26
S.C. S.C. Code Ann. Regs. 103-829 (Supp. 2010), and other applicable statutes, rules and
regulations, including the Settlement Policies and Procedures of the Public Service Commission
of South Carolina ("Commission"), revised June 13, 2006. In accordance with the Commission's
Settlement Policies and Procedures, the moving parties request that the Commission consider
this Joint Motion in conjunction with the previously scheduled hearing in this matter which is
scheduled to begin April 4, 2011. In addition, the moving parties request that they be allowed to
present the settlement agreement and testimony supporting it at the April 4, 2011 hearing.

Please note that included in this Joint Motion is a request for confidential treatment of
Exhibit 2 to the Settlement Agreement that is attached to the Joint Motion. Settlement Exhibit 2
contains confidential information related to the pricing and pricing terms of the Engineering,
Procurement and Construction Agreement ("EPC Contract") between SCE&G and a consortium
consisting of Westinghouse Electric Company, LLC and the Shaw Group (collectively,
"Contractor") and is being filed in a redacted and unredacted (filed under seal) form.
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A true and correct copy of the Confidential Version of the Joint Motion in a sealed
envelope marked "CONFIDENTIAL" is being hand delivered to the Commission this afternoon.
Each confidential page of the Confidential Version of the Request is also marked
"CONFIDENTIAL."

As part of this request for confidential treatment, the moving parties respectfully request
that, in the event that anyone should seek disclosure of the unredacted Confidential Version of
the above-referenced documents, the Commission notify SCEE:G of such request and provide
them with an opportunity to obtain an order from this Commission or a court of competent
jurisdiction protecting the Confidential Version of these documents from disclosure.

If you have any questions regarding these matters, please advise.

Respectfully submitted,

Cl~5M~a
Nanette S. Edwards

cc: Parties of Record



BEFORE

THE PUBLIC SERVICE COMMISSION

OF SOUTH CAROLINA

DOCKET NO. 2010-376-E

In Re: Petition of South Carolina Electric &
Gas Company for Updates and Revisions to
Schedules Related to the Construction of a
Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina

) EXPLANATORY BRIEF AND JOINT
) MOTION TO APPROVE
) SETTLEMENT AGREEMENT
)

)

South Carolina Office of Regulatory Staff ("ORS") and South Carolina Electric & Gas

Company ("SCE&G" or the "Company") (collectively referred to as the "Parties" or individually

as "Party"), pursuant to S.C. Code Ann. tJ 58-33-270(G) (Supp. 2010), 26 S.C. S.C. Code Ann.

Regs. 103-829 (Supp. 2010), and other applicable statutes, rules and regulations, including the

Settlement Policies and Procedures of the Public Service Commission of South Carolina

("Commission"), revised June 13, 2006, hereby file this Explanatory Brief and Joint Motion to

Approve a Settlement Agreement between the Parties in the above-captioned proceeding.

In support of this Joint Motion, the Parties state as follows:

1. On November 15, 2010, SCE&G filed a petition for an order approving an

updated capital cost schedule for the construction of two 1,117 net megawatt nuclear units (the

"Units") to be located at the V. C. Summer Nuclear Station site near Jenkinsville, South Carolina

(the "Petition"). The Petition was filed pursuant to the provisions of the Base Load Review Act,

S.C. Code Ann. tJ 58-33-270(E) (Supp. 2009) and the Parties are parties of record in this

proceeding. The intervenors to this Docket, CMC Steel South Carolina ("CMC Steel") and the

South Carolina Energy Users Committee have been consulted with regard to this settlement



agreement but neither has yet agreed to it. CMC Steel has indicated that it will not take a position

for or against the Settlement Agreement.

2. Pursuant to S.C. Code Ann. IIII 58-4-10(B) (Supp. 2010), ORS is charged by law

with the duty to represent the public interest of South Carolina in this proceeding. Accordingly,

ORS has conducted an extensive review of the Petition and SCE&G's supporting documentation.

3. SCE&G has filed the Direct Testimony of Kevin B. Marsh, Stephen A. Byrne,

and Carlette L. Walker. ORS has filed the Direct Testimony of Mark W. Crisp, P.E., and M.

Anthony James, P.E. No other testimony has been filed.

4. Following extensive discussions concerning the issues in this proceeding, ORS

has determined and SCE&G has agreed that the public interest would be served by stipulating to

a comprehensive settlement of all issues in this proceeding. The agreement detailing the terms

and conditions of the settlement (the "Settlement Agreement") is attached to this Joint Motion as

Attachment A. The basis and rationale for the Settlement Agreement are set forth in the

Settlement Agreement itself and, accordingly, no settlement testimony is filed herewith;

however, witnesses for both ORS and SCE&G will be available at the hearing of this matter to

answer any questions the Commission or other parties may have about the Settlement

Agreement.

5. Currently, the Hearing in this matter is scheduled to start on April 4, 2011.

Pursuant to the Commission's Settlement Policies and Procedures, the Parties jointly move that

the Hearing begin as scheduled and that they be allowed to present the Settlement Agreement

and testimony supporting it at that time.

6. The Parties jointly move that the Commission approve the Settlement Agreement

as being in the public interest.



7. The Parties also move the Commission for confidential treatment of Exhibit 2 to

the Settlement Agreement. Settlement Exhibit 2 contains confidential information related to the

pricing and pricing terms of the Engineering, Procurement and Construction Agreement ("EPC

Contract") between SCE&G and a consortium consisting of Westinghouse Electric Company,

LLC and Stone & Webster, Inc. (collectively, "Contractor") and is being filed in a redacted and

unredacted (filed under seal) form.

WHEREFORE, having fully set forth their Explanatory Brief and Joint Motion, the

Parties request that the Commission issue an order approving the Settlement Agreement as just,

fair and reasonable and supported by substantial evidence.

Respectfully submitted,

South Carolina Office of Regulatory Staff

Jeffrey M. Nelson, Esquire
Nanette S. Edwards, Esquire
South Carolina Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201
Phone: (803) 737-0823
Fax: (803) 737-0895
jnelson@regstaff.sc.gov
nsedwar@regstaff.sc.gov

March 28, 2011.

[Signatures Continued on Next Page]



South Carolina Electric 8r. Gas Company

South Carolina Electric & Gas Company
Mail Code C222
220 Operation Way
Cayce, SC 29033
(803) 217-8141
chad.burgess scans.corn
matthew.gissendarmer scana.corn

Belton T. Zeigler
Lee E. Dixon
Pope Zeigler, LLC
P.O. Box 11509
Columbia, SC 29211
(803) 354-4949
bzeigler@popezeigler.corn
Idixonopopezeigler.corn

Attorneys for South Carolina Electric dr Gas Company

March 28, 2011.



ATTACHMENT A

BEFORE

THE PUBLIC SERVICE COMMISSION OF

SOUTH CAROLINA

DOCKET NO. 2010-376-E

MARCH 28, 2011

Petition of South Carolina Electric & Gas
Company for Updates and Revisions to
Schedules Related to the Construction of a
Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina

)
)
) SETTLEMENT
) AGREEMENT
)
)

This Settlement Agreement ("Agreement") is made by and between the South Carolina

Office of Regulatory Staff ("ORS") and South Carolina Electric & Gas Company ("SCE&G")

(collectively referred to as the "Parties" or'sometimes individually as a "Party").

WHEREAS, the Public Service Commission of South Carolina ("Commission") opened

this docket to consider a Petition filed by SCE&G ("Petition") on November 15, 2010 to update

and revise the nuclear facilities'"the Units") construction and capital cost schedules pursuant to

S.C. Code Ann. Il 58-33-270(E) and as set forth in the Base Load Review Act ("BLRA") Order

No. 2009-104(A) as revised by Commission Order No. 2010-12 and the Opinion of the South

Carolina Supreme Court ("the Court") in South Carolina Ener Users Comm. v. South Carolina

Pub. Serv. Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010);

WHEREAS, S.C. Code Ann. ( 58-33-270(E) states:

As circumstances warrant, the utility may petition the commission,
with notice to the Office of Regulatory Staff, for an order modifying
any of the schedules, estimates, findings, class allocation factors,
rate designs, or conditions that form part of any base load review
order issued under this section. The commission shall grant the
relief requested if, after a hearing, the commission finds:



(1) as to the changes in the schedules, estimates, findings, or
conditions, that the evidence of record justifies a finding that
the changes are not the result of imprudence on the part of
the utility; and

(2) as to the changes in the class allocation factors or rate
designs, that the evidence of record indicates the proposed
class allocation factors or rate designs are just and
reasonable.

WHEREAS, SCE&G filed this Petition as a result of and in response to the Opinion of

the Court in South Carolina Ener Users Comm., 697 S.E.2d at 592, wherein the Court ruled

that projected contingency costs of $438 million which had not been itemized or designated to

specific cost categories were not permitted as a part of the approved capital cost schedules

approved in Orders No. 2009-104(A) and No. 2010-12.

WHEREAS, SCE&G has claimed in its Petition, and evidenced to the satisfaction of

ORS that it has accelerated and expanded the staffing of its New Nuclear Deployment ("NND")

team, assembled a New Nuclear Deployment Finance team, updated and refined its forecasts to

include specific costs associated with construction of the Units, updated its assessment of costs

of certain transmission work to accommodate the transfer of power from the Units onto the grid,

and has agreed to pay a $ 10 million risk compensation payment to shift $315 million from the

Target to Fixed/Firm Cost Categories;

WHEREAS, the updated capital cost schedule does not alter the commercial operation

dates of 2016 and 2019, respectively, for the Units;

WHEREAS, the updated capital cost schedule superseding the schedule found in

Commission Order No. 2010-12: 1) removes approximately $438 million in Contingency Dollars

in compliance with the Court's Opinion; 2) removes approximately $217 million in Contingency

Escalation from the Capital Cost Schedule in accordance with the Court*s Opinion; and 3)

includes approximately $ 174 million in capital costs of which $ 145 million represents owners
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costs, $ 16 million represents Engineering, Procurement and Construction ("EPC") contract and

non-EPC contract costs, and $ 13 million represents transmission costs.

WHEREAS, compared to the projections current at the time that Order No. 2009-104(A)

was issued by the Commission, the average annual rate adjustment associated with construction

of the Units has dropped from 2.49% to 2.18%, primarily due to changes in escalation rates;

WHEREAS, the Commission allowed for public comment and intervention in the above-

captioned docket;

WHEREAS, SCEUC and CMC made a timely request to intervene in this docket;

WHEREAS, SCAG and ORS pre-filed testimony in this docket;

WHEREAS, no other testimony was filed;

WHEREAS, the Parties to this Agreement have engaged in discussions to determine if a

Settlement Agreement would be in their best interest and pursuant to S.C. Code Ann. tj 58-33-

270(G) request that the Commission promptly schedule a hearing to consider this Settlement

Agreement entered into between ORS and the Company; and

WHEREAS, following these discussions the Parties have each determined that their

interest and the public interest would be best served by agreeing to matters in the above-

captioned case under the terms and conditions set forth below.

1. The Parties agree to stipulate into the record before the Commission the direct

testimony and exhibits of the following five (5) witnesses without objection, change, amendment

or cross-examination with the exception of changes comparable to those which would be

presented via an errata sheet or through a witness noting a correction.

(i) SCE&G witnesses:

1. Stephen A. Byrne
2. Kevin Marsh
3. Carlette L. Walker
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(ii) ORS witness:

4. Mark W. Crisp, P.E.
5. M. Anthony James, P.E.

2. The Parties agree that they will offer no other evidence in the proceeding other

than the stipulated testimony and exhibits identified above and any additional pre-filed testimony

or exhibits by agreement of the Parties. The Parties reserve the right to engage in redirect

examination of witnesses as necessary to respond to issues raised by examination of their

witnesses by non-Parties or members of the Commission or by late-filed testimony by non-

Parties.

3. All Parties adopt, accept, and acknowledge as the agreement of the Parties that;

A. In compliance with the Opinion of the South Carolina Supreme Court in

South Carolina Ener Users Comm., 697 S.E.2d 587, SCE&G has removed

approximately $438 million in owner's contingency funds that were included in the cost

schedules approved by the Commission in Order No. 2009-104(A) and Order No. 2010-

12.

B. Consistent with the work performed by SCE&G to refine and update its

cost projections and also consistent with change orders negotiated by SCE&G with

Westinghouse/Shaw, SCE&G has identified and itemized approximately $ 174 million in

capital costs for the construction of the Units to specific cost categories and is described

in Settlement Exhibit 1.

C. SCE&G has updated its cash flow projections to reflect the Company's

continued refinement of the Units construction schedule and timing changes related to the

schedule for capital costs recognized or incurred by SCE&G since the issuance of Order

No. 2010-12, including timing changes as a result of change orders to the EPC contract.
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These changes effectively true-up the cash flow forecast to reflect changes in the

forecasted construction schedules and milestone completion dates as reflected in the

Quarterly Reports filed by SCE&G with ORS and the Commission.

D. These changes effectively decrease the capital cost for the Units in 2007

dollars from the $4.5 billion, with Contingency Dollars, approved by the Commission in

Order No. 2009-104(A) at page 123 paragraph 6 to $4.3 billion, without Contingency

Dollars. Further, along with changes in escalation rates these changes have reduced the

gross construction cost of the Units from the $6.9 billion, with Contingency Dollars,

approved by the Commission in Order No. 2010-12, (Order Exhibit No. 2) to $5.8 billion,

without Contingency Dollars.

E. The Parties acknowledge that, based upon the Quarterly Report ending

December 31, 2010, the Units are being constructed in accordance with the construction

schedules and cumulative cost forecasts and other terms as approved in Commission

Order Nos. 2009-104(A) and 2010-12. As of December 31, 2010, the project was on

budget and SCE&G had spent approximately $861 million in capital, not including

allowance for funds used during construction.

F. The Parties acknowledge that SCE&G provides information regarding the

status of project milestones through a quarterly reporting process. These Quarterly

Reports, the most recent of which was for the Quarter ending December 31, 2010,

includes updated milestone schedules showing all completed milestones and all changes

in forecasted milestone completion dates for the 146 milestones tracked under

Commission Order No. 2010-12.
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G. The Parties agree that the updated construction schedule and capital cost

schedule are the result of refining and improving the timing and sequence of construction

activities and are not the result of imprudence by SCE&G.

FL The Parties agree that the restated and updated construction expenditures

should be approved by the Commission as the new schedules. Specifically, the restated

and updated construction expenditures schedule set forth in Exhibit 1 of SCE&G's

request, and further delineated as Exhibit CLW-1 (updated) of the Supplemental Direct

Testimony of Carlette L. Walker, should replace Exhibit 2 of Order No. 2010-12 which

had replaced Exhibit F in Order No. 2009-104(A). The Parties agree that the updated

construction expenditures schedule more closely aligns construction and cash flow and

allows for easier monitoring. Therefore, the Parties seek approval of Settlement Exhibit

2-(Exhibit CLW-1-C Updated) which replaces earlier versions of the construction

expenditures schedules approved in prior Commission orders.

4. The Parties agree that the terms of this Agreement are reasonable, in the public

interest and in accordance with law and regulatory policy.

5. ORS is charged with the duty to represent the public interest of South Carolina

pursuant to S.C. Code (j58-4-10(B) (Supp. 2010). S.C. Code $ 58-4-10(B)(1) through (3) reads

in part as follows:

"...'public interest'eans a balancing of the following:

(2)

(3)

Concerns of the using and consuming public with
respect to public utility services, regardless of the
class of customer;
Economic development and job attraction and
retention in South Carolina; and
Preservation of the financial integrity of the State'
public utilities and continued investment in and
maintenance of utility facilities so as to provide
reliable and high quality utility services."
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6. The Parties agree to cooperate in good faith with one another in recommending to

the Commission that this Agreement be accepted and approved by the Commission as a fair,

reasonable and full resolution in the above-captioned proceeding. The Parties agree to use

reasonable efforts to defend and support any Commission order issued approving this Agreement

and the terms and conditions contained herein.

7. The Parties request that the Commission hold a hearing on this Agreement,

pursuant to S.C. Code Ann. $ 58-33-270(G), simultaneously with the hearing on the merits of the

Petition, which is currently scheduled to begin on April 4, 2011 and request that the Commission

adopt this Agreement as part of its order in this proceeding. In furtherance of this request, the

Parties stipulate and agree that the terms of this Agreement comport with the terms of the BLRA.

8. This Agreement contains the complete agreement of the Parties. There are no

other terms or conditions to which the Parties have agreed. The Parties agree that this

Agreement will not constrain, inhibit or impair their arguments or positions held in future

proceedings, nor will this Agreement, or any of the matters agreed to in it, be used as evidence or

precedent in any future proceeding. If the Commission should decline to approve this

Agreement in its entirety, then any Party desiring to do so may withdraw from the Stipulation

without penalty.

9. This Agreement shall be effective upon execution by the Parties and shall be

interpreted according to South Carolina law. The above terms and conditions fully represent the

agreement of the Parties hereto. Therefore, each Party acknowledges its consent and agreement

to the terms and conditions of this Agreement by affixing his or her signature or authorizing its

counsel to affix his or her signature to this document where indicated below. Counsel's

signature represents his or her representation that his or her client has authorized the execution of

the Agreement. Facsimile signatures and e-mail signatures shall be as effective as original
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signatures to bind any Party. This document may be signed in counterparts, with the various

signature pages combined with the body of the document constituting an original and provable

copy of this Stipulation.

[Signatures on the following pages.]
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WE AGREE:

Representing and binding the South Carolina Office of Regulatory Staff

Jeffrey M. Nelson, Esquire
Nanette S. Edwards, Esquire
South Carolina Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201
Phone: (803) 737-0823
Fax: (803) 737-0895
Email: jnelson@regstaff. sc.gov
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WE AGREE:

Representing and binding South Carolina Electric & Gas Company

Matthew W. Gissendanner, Esquire
South Carolina Electric & Gas Company
Mail Code C222
220 Operation Way
Cayce, SC 29033
Phone: (803) 217-8141
Fax: (803) 217-7931
Email: chad.burgess@scans.corn

matthew.gissendanner scans.corn

Belton T. Zeigler, Esquire
Pope Zeigler, LLC
1411 Gervais St.
Post Office Box 11509
Columbia, SC 29211
Phone: (803) 354-4949
Fax: (803) 354-4898
Email: bzeiglerlpopezeigler.corn

Mitchell Willoughby, Esquire
Willoughby & Hoefer, P.A.
Post Office Box 8416
930 Richland Street
Columbia, SC 29202-8416
Phone: (803) 252-3300
Fax: (803) 256-8062
Email: mwillou hb willou hb hoefer cpm
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SETTLEMENT EXHIBIT 1

Exhibit No. (MWC-6)

Summary of Increases
Dollars Reflect SCE&6 SSSS share iSOOO)

.'''-;:-: Categor'y '&";:. Description

Change Order ¹2 Limited Scope Simulator

Change Order ¹3 Parr Road

Change Order «7

Change Order ¹8

Switchyard Communications

Target to Firm Shift

Change Order ¹9 Switchyard Redesign

Change Order ¹10

Change Order ¹11

Non EPC Cost Item

P3 Software

Schedule Impact Study

Alternate A/C Line Cost transferred to Unit 1

Non EPC Cost Item Switchyard not Split with Santee Cooper 55/45

Subtotal of Change Orders and Non EPC Cost Items $16,367

.;sa-- '4k~z~~w.='~~~'af¹~5'. '.w~tg- .="..'.:-2 .6'~:" &-" -,Total Increases .. $173950
Due to rounding, the amounts contained may not precisely reflect the amounts specified in testimony or
other exhibits.
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BEFORE

THE PUBLIC SERVICE COMMISSION

OF SOUTH CAROLINA

DOCKET NO. 2010-376-E

IN RE:
Petition of South Carolina Electric & Gas
Company for Updates and Revisions to
Schedules Related to the Construction of a
Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina

)

) CERTIFICATE OF
) SERVICE
)

This is to certify that I, Chrystal L. Morgan, have this date served one (1) copy of the

EXPLANATORY BRIEF AND JOINT MOTION TO APPROVE A SETTLEMENT

AGREEMENT in the above-referenced matter to the person(s) named below by causing said copy to be

deposited in the United States Postal Service, first class postage prepaid and affixed thereto, and

addressed as shown below:

Belton T. Zeigler, Esquire
Lee E. Dixon, Esquire

Pope Zeigler, LLC
Post Office Box 11509
Columbia, SC, 29211

K Chad Burgess, Esquire
South Carolina Electric & Gas Company

MC C222
220 Operation Way

Cayce, SC, 29033-3701

Debra Sherman Tedeschi, Esquire
The Tedeschi Law Firm, P.A.

1422 Laurel Street
Columbia, SC, 29201

Scott Elliott, Esquire
Elliott & Elliott, P.A.

1508 Lady Street
Columbia, SC, 29201



Mitchell M. Willoughby, Esquire
Willoughby 4, Hoefer, P.A.

Post Office Box 8416
Columbia, SC, 29202-8416

March 28, 2011
Columbia, South Carolina


